COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 06/ 19/ 2014

ESTI MATE SUMVARY 17:03: 48
CONTI D C19899 ESTI MATE NO. 0002 PROG SPEC YR 2005
PCN: 19899- BI D COFRS REPORTI NG CATEGORY: 6 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 24.0 DAYS TI VE ALLOW 30 WORK DAYS
RAMP BRI DGE PREV MAI NT- |25 SO PERCENT TI ME: 80. 00 ORI G TI VE ALLOW 30 WORK DAYS
PRQJECT NO. BR0252- 435
RAMP BRI DGE PREV MAI NT- |25 SO
NAVE OF RQAD: 025A
PRQIECT COUNTI ES: DENVER
CONTRACTOR:
Anerican Gvil Constructors Wst Coast, Inc. PAY PERI OD ENDI NG 06/ 19/ 2014 DATE TI ME STARTED 04/ 28/ 2014
3701 Mallard Drive DATE LET 02/ 13/ 2014 DATE WORK BEGAN 04/ 28/ 2014
DATE AWARDED 02/ 25/ 2014 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 03/ 21/ 2014 DATE ACCEPTED
Benci a CA 94510 DATE NOTI CE TO PROCEED 04/ 28/ 2014
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI:  $ 1,865, 782.00 PARTI Cl PATING $ 1,422, 107. 85 $ 725, 514. 35
AWARD PROJECT AM: $  1,579,271.00 NON PARTI Cl PATI NG 0. 00 0. 00
PERCENT COVPLETE: 76. 229% TOTAL EARNI NGS 1,422, 107. 85 725,514. 35
FUNDS AVAI LABLE: $ 443, 674.15 STOCKPI LED NMATERI ALS 0.00 0. 00
GROSS EARNI NGS 1,422, 107. 85 725, 514. 35
TOTAL CLAI NB: $ 0.00 RETAI NAGE - 23, 689. 07 -5,358.54
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 1, 398, 418. 78 720, 155. 81
LI QU DATED DANAGES 0.00 0. 00
AUTOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 1, 398, 418. 78 720, 155. 81
OTHER ADJUSTMVENTS 0.00 0.00
PAYMENT DUE $ 720, 155. 81

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C19899 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 19899- BI D ESTI MATE RUN 06/ 19/ 2014
PRQJECT: BR0252- 435 ESTI MATE NO 0002 17: 03: 48
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 626- 00000 *Mobi | i zat i on 1. 000 0.563
LS 0. 376 57,152. 00
152, 000. 00000 0. 939 142, 728. 00
0010 626- 01000 Public Information Services 1. 000 0. 500
LS 0. 000 0. 00
1, 500. 00000 0. 500 750. 00
0015 627-00005 *Epoxy Pavenent MarKking 8. 000 0. 000
GAL 0. 000 0. 00
200. 00000 0. 000 0. 00
0020 627-01001 *Preformed Plastic Pavenent Marking (Type 1) 290. 000 0. 000
SF 0. 000 0. 00
20. 00000 0. 000 0. 00
0025 627-02001 *Preformed Pl astic Pavenent Marking (Type I1) 2, 008. 000 0. 000
SF 0. 000 0. 00
17. 00000 0. 000 0. 00
0030 630- 00000 *Fl aggi ng 384. 000 4. 000
HOUR 0. 000 0. 00
23. 00000 4. 000 92. 00
0035 630- 00003 *Uni formed Traffic Control 596. 000 74.500
HOUR 120. 250 7,215. 00
60. 00000 194. 750 11, 685. 00
0040 630-00012  *Traffic Control Management 30. 000 9. 000
DAY 13. 000 7, 800. 00
600. 00000 22.000 13, 200. 00
0045 630- 00025 *Traffic Control Vehicle 596. 000 38. 750
HOUR 129. 775 1,297.75
10. 00000 168. 525 1, 685. 25
0050 630-80001 *Fl ashi ng Beacon (Portabl e) 5. 000 0. 000
EACH 0. 000 0. 00
500. 00000 0. 000 0. 00
0055 630-80335 *Barricade (Type 3 MA) (Tenporary) 2.000 1. 000
EACH 0. 800 80. 00
100. 00000 1. 800 180. 00



CONTI D C19899 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 19899- BI D ESTI MATE RUN 06/ 19/ 2014
PRQJECT: BR0252- 435 ESTI MATE NO 0002 17:03: 48
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO. NO. DESCR! PTI ON UNITS QY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 630-80341 *Construction Traffic Sign (Panel Size A) 58. 000 29. 000
EACH 23. 200 232.00
10. 00000 52. 200 522.00
0065 630-80342 *Construction Traffic Sign (Panel Size B) 22. 000 11. 000
EACH 8. 800 88. 00
10. 00000 19. 800 198. 00
0070 630-80343 *Construction Traffic Sign (Panel Size C 4.000 2.000
EACH 1. 600 16. 00
10. 00000 3. 600 36. 00
0072 630-80351 Vert Panel (Plastic) Added by CO #02 102. 000 51. 000
EACH 40. 800 1, 509. 60
37. 00000 91. 800 3, 396. 60
0075 630-80355 *Portabl e Message Sign Panel 2.000 1. 000
EACH 0. 800 2,400. 00
3, 000. 00000 1. 800 5, 400. 00
0080 630-80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 4. 000 2.000
Type
ype) EACH 1. 600 320. 00
200. 00000 3. 600 720. 00
0085 630-80380 *Traffic Cone 300. 000 150. 000
EACH 120. 000 600. 00
5. 00000 270. 000 1, 350. 00
0090 630-85041 *Mobi | e Attenuat or 102. 000 4. 000
DAY 12. 000 4, 800. 00
400. 00000 16. 000 6, 400. 00
0095 632-00000 Ni ght Work Lighting 1. 000 0. 500
LS 0. 500 1, 250. 00
2,500. 00000 1. 000 2,500. 00
0100 700- 70010 F/ A M nor Contract Revisions 120, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0105 700-70011 F/ A Partnering 1, 500. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C19899 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 19899-BI D ESTI MATE RUN 06/ 19/ 2014
PRQJECT: BR0252- 435 ESTI MATE NO 0002 17:03: 48
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRICE
CAT NO0200 ROADWAY
0110 700-70016 F/ A Fuel Cost Adj ustnent 7,500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0115 700-70129 F/ A Deck Rehabilitation 50, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0120 700- 70380 F/ A Erosi on Control 2,500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI $ 504, 002. 00 $ 84,760.35$% 190, 842. 85
CAT NOO300 F-17-FJ
0125 202-00217 *Renove Concrete Pavenent (Planing) (Special) 240. 000 240. 000
SY 0. 000 0. 00
20. 00000 240. 000 4, 800. 00
0130 202- 00450 Renoval of Portions of Present Structure (Cass 1) 58. 000 0. 000
SY 0. 000 0. 00
55. 00000 0. 000 0. 00
0135 519-03035 Pl ace Thin Bonded Overlay (Polyester Concrete) 2, 053. 000 2, 053. 000
SY 0. 000 0. 00
25. 00000 2, 053. 000 51, 325. 00
0140 519- 03055 Furni sh Thin Bonded Overlay (Polyester Concrete) 1, 472.000 1, 427. 000
CF 0. 000 0. 00
89. 00000 1, 427. 000 127, 003. 00
CAT 0300 CURRENT AMI $ 190, 323.00 $ 0.00% 183, 128. 00
CAT NOO301 F-17-MQ
0145 202- 00217 *Renove Concrete Pavenent (Planing) (Special) 450. 000 450. 000
SY 0. 000 0. 00
20. 00000 450. 000 9, 000. 00
0150 202- 00450 Renoval of Portions of Present Structure (Cass 1) 58. 000 0. 000
SY 0. 000 0. 00
55. 00000 0. 000 0. 00
0155 518-01060 Bri dge Expansion Device (d and) (0-4 Inches) 69. 000 0. 000
LF 0. 000 0. 00
75. 00000 0. 000 0. 00



CONTI D C19899 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PON: 19899- BI D ESTI MATE RUN 06/ 19/ 2014
PRQJECT: BR0252- 435 ESTI MATE NO 0002 17: 03: 48
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO301 F-17-MQ

0160 519-03035 Pl ace Thin Bonded Overlay (Polyester Concrete) 2, 204. 000 0. 000
SY 2,204.000 55, 100. 00
25. 00000 2,204. 000 55, 100. 00
0165 519-03055 Furni sh Thin Bonded Overlay (Polyester Concrete) 1, 574. 000 0. 000
CF 1, 485. 000 132, 165. 00
89. 00000 1, 485. 000 132, 165. 00

CAT 0301 CURRENT AMI  $ 212,551.00 $ 187, 265. 00 $ 196, 265. 00
CAT NO0302 F-17-NB

0170 202-00217 *Renove Concrete Pavenent (Planing) (Special) 167. 000 167. 000
SY 0. 000 0. 00
20. 00000 167. 000 3, 340. 00
0175 202- 00450 Renoval of Portions of Present Structure (Cass 1) 16. 000 0. 000
SY 0. 000 0. 00
55. 00000 0. 000 0. 00
0180 519- 03035 Pl ace Thin Bonded Overlay (Pol yester Concrete) 515. 000 515. 000
SY 0. 000 0. 00
25. 00000 515. 000 12, 875. 00
0185 519- 03055 Furni sh Thin Bonded Overlay (Polyester Concrete) 371. 000 354. 000
CF 0. 000 0. 00
89. 00000 354. 000 31, 506. 00
CAT 0302 CURRENT AMI  $ 50, 114. 00 $ 0.00% 47,721.00

CAT NOO303 F-17-NJ

0190 202- 00217 *Renove Concrete Pavenent (Planing) (Special) 450. 000 450. 000
SY 0. 000 0. 00
20. 00000 450. 000 9, 000. 00
0195 202- 00450 Renoval of Portions of Present Structure (C ass 1) 58. 000 0. 000
SY 0. 000 0. 00
55. 00000 0. 000 0. 00
0200 519-03035 Pl ace Thin Bonded Overlay (Pol yester Concrete) 2, 204. 000 0. 000
SY 2,204.000 55, 100. 00
25. 00000 2,204. 000 55, 100. 00
0205 519- 03055 Furni sh Thin Bonded Overlay (Pol yester Concrete) 1, 574. 000 0. 000
CF 1, 485. 000 132, 165. 00
89. 00000 1, 485. 000 132, 165. 00

CAT 0303 CURRENT AMI  $ 207,376.00 $ 187, 265. 00 $ 196, 265. 00



CONTI D C19899 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 19899-BI D ESTI MATE RUN 06/ 19/ 2014
PRQJECT: BR0252- 435 ESTI MATE NO 0002 17:03: 48
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NOO304 F-17-CC
0210 202-00217 *Renove Concrete Pavenent (Planing) (Special) 774.000 774.000
SY 0. 000 0. 00
20. 00000 774.000 15, 480. 00
0215 202- 00450 Renoval of Portions of Present Structure (Cass 1) 88. 000 0. 000
SY 0. 000 0. 00
55. 00000 0. 000 0. 00
0220 515-00400 *Concrete Seal er 949. 000 0. 000
SY 949. 000 6, 643. 00
7.00000 949. 000 6, 643. 00
0225 519-03035 Pl ace Thin Bonded Overlay (Polyester Concrete) 6, 796. 000 3, 398. 000
SY 0. 000 0. 00
25. 00000 3, 398. 000 84, 950. 00
0230 519-03055 Furni sh Thin Bonded Overlay (Polyester Concrete) 2, 488. 000 2, 488. 000
CF 0. 000 0. 00
89. 00000 2,488. 000 221, 432.00
CAT 0304 CURRENT AMI  $ 418,295.00 $ 6,643.00 % 328, 505. 00
CAT NOO305 F-17-0T
0235 202-00217 *Renove Concrete Pavenent (Planing) (Special) 840. 000 840. 000
SY 0. 000 0. 00
20. 00000 840. 000 16, 800. 00
0240 202- 00450 Renoval of Portions of Present Structure (Cass 1) 68. 000 0. 000
SY 0. 000 0. 00
55. 00000 0. 000 0. 00
0245 515-00400 *Concrete Seal er 713. 000 0. 000
Sy 713. 000 4,991. 00
7.00000 713. 000 4,991. 00
0250 519-03035 Pl ace Thin Bonded Overlay (Polyester Concrete) 2, 761. 000 0. 000
Sy 2,761. 000 69, 025. 00
25. 00000 2,761. 000 69, 025. 00
0255 519- 03055 Furni sh Thin Bonded Overlay (Pol yester Concrete) 2, 085. 000 0. 000
CF 2,085. 000 185, 565. 00
89. 00000 2,085. 000 185, 565. 00
CAT 0305 CURRENT AMI  $ 280, 121.00 $ 259, 581.00 $ 276, 381. 00
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CONTI D C19899
PCN: 19899- BI D ESTI MATE RUN 06/ 19/ 2014
PRQJECT: BR0252- 435 ESTI MATE NO 0002 17:03: 48
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0260 620-00020 Sanitary Facility 2.000 2.000
EACH 0. 000 0.00
1, 500. 00000 2.000 3, 000. 00
CAT 0400 CURRENT AMI  $ 3, 000. 00 $ 0.00$ 3, 000. 00

PRQJIECT TOTAL CURRENT AMI  $

1,865, 782.00 $

725,514.35% 1,422,107.85



